



# **TOYOTA ANGANWADI DEVELOPMENT PROGRAMME (TADP)**

**Consolidated report for Nov' 24-Mar'25  
400 AWCs 2024 -26**

SNEHA-NGO  
Mobile: 9483479890  
Email: [ra.Krishnan@sneha-ngo.org](mailto:ra.Krishnan@sneha-ngo.org)

# Table of Contents

1. Background of the project
2. Major milestones achieved
3. Key performance indicators
4. Pillar-wise targets
  - Child-Friendly Anganawadi
  - Activity-based learning
  - Teacher capacity building
  - Health & Hygiene
5. Stakeholders' Engagement

# TOYOTA 's focus on Child Development

Toyota Anganwadi Development Programme (TADP) is a CSR initiative of Toyota Kirloskar Motor to transform 400 AWCs into Model AWCs in Ramanagara District. This will include infrastructure overhaul of AWCs, introduction of new methods for imparting early education, implementation of processes to maintain health and hygiene, capacity building among AWWs and AWHs, and stakeholder engagement for sustainability



## Planned activities and achievement-2024-25

S.No	Planned Activities	Status
1	Project Execution Preparation	B rank schedule and execution strategy developed
2	Baseline survey	Completed
3	Child-Friendly AWCs	Hardware requirements submitted to the department
4	Training Manual Printing	450 Nos printed and distributed to all AWCs
5	Teachers Orientation program- District Level- Launch and one day Orientation	Completed
6	Training on Preschool Education Taluk Level- 3 days per event	400 teachers trained
7	AWC Visits- 400 AWCs	4161

## Planned activities and achievement-2024-25

S.No	Planned Activities	Status
8	Teachers English Crash Course - 3 days per Batch	Completed
9	Supply of Stationery to AWCs	50 % completed
10	Supply of English reading and writing books	Completed
11	Teaching and Learning Materials [TLM] Preparation	20 Themes developed
12	Consumables Supply	Completed
13	Providing storage facility:	Completed – 150 Nos
14	Digitalization of Anganwadi Centers	Completed – 90 Nos
15	Monthly Progress Report	Completed
16	CSR Dashboard update	Updated


## Pillar 1- Child-Friendly AWC

**Activity owner: Department of Women and Child Welfare Department & SNEHA**

Sl.#	Gap identified	Activity	Target Date	Status
1	Repair works in AWCs need to be completed: 138 Roof repairs, 91 Doors and Windows and 175 Painting	- Advocating government to carry out the repairs	28.02.26	The Base line completed
2	No proper storage facility for all 400 AWCs	Provide storage facility as part of the TADP Project	30.06.26	150 AWCs shelves completed
3	Supply of Stationeries	400 AWCs		50 % of Stationeries are supplied in all 400 AWCs in Jan 25

# Pillar 1- Child-Friendly AWC – Installation of Storage Facilities

Activity owner: SNEHA





**Activity owner: SNEHA**






# Pillar 1- Selves Supply – Channapattana Taluk

Activity owner: SNEHA



# Pillar 4 – Digital Class Rooms




Activity owner: SNEHA





# Pillar 1- Digitilisation of AWCs Ramanagara Taluk


Activity owner: SNEHA





# Pillar 1- TV Instalation Channapattana Taluk

Activity owner: SNEHA



## Pillar 2 - Activity Based Learning


Activity owner: SNEHA

Sl.#	Gap identified	Activity	Target Date	Status
1	Need for preparation of themes as part of Chilipili Curriculum in all 400 AWCs	<ul style="list-style-type: none"><li>-Material preparation will be done using no-cost and low-cost materials.</li><li>- Provided handholds supports to anganawadi workers use the prepare the materials of the current month theme</li></ul>	30.09.25	And 8 themes have been prepared in all 400 AWCs in month of Feb 25
2	282 AWCs don't follow the Chilipili Curriculum	<ul style="list-style-type: none"><li>- Continuous training for AWW to use the curriculum</li><li>- Demonstration of materials to use the curriculum</li></ul>	28.02.26	Preschool education training provided for 400 Anganwadi Teachers (See graph 1)
3	294 AWCs do not follow the daily schedule	<ul style="list-style-type: none"><li>- Checking on the daily schedule of every visit to AWCs weekly</li><li>- Motivating AWW to follow the schedule</li></ul>	28.02.26	Preschool education training provided for 400 Anganwadi Teachers (See graph 2)


# Pillar 2 - Activity Based Learning

Activity owner: SNEHA

282 AWCs don't follow the Chilipili Curriculum



294 AWCs do not follow the daily schedule





# TADP Taluk level Training Program for AWWs at Harohalli Taluk





# TADP Taluk level Training Program for AWWs at Kanakapura Taluk





# TADP Taluk level Training Program for AWWs at MagadiTaluk





## Pillar 2 - Activity Based Learning

Activity owner: SNEHA





## Pillar 2 - Activity Based Learning

Activity owner: SNEHA





# TLM Preparation Glimpse

Activity owner: SNEHA





# TLM Preparation Glimpse

Activity owner: SNEHA



Latitude: 12.649791  
Longitude: 77.337911  
Elevation: 684.64±8 m  
Accuracy: 7.0 m  
Time: 02-20-2025 14:22  
Note: Avverahalli AWC

Powered by NoteCam



Latitude: 12.624866  
Longitude: 77.133642  
Elevation: 766.2±101 m  
Accuracy: 8.6 m  
Time: 03-01-2025 11:14  
Note: Belakere -2 AWC

Powered by NoteCam



Latitude: 12.622344  
Longitude: 77.40295  
Elevation: 750.41±27 m  
Accuracy: 3.0 m  
Time: 02-14-2025 11:09  
Note: Googaredoddi awc

Powered by NoteCam

## Pillar 3 - Teacher Capacity building

Activity owner: SNEHA

Sl. #	Gap identified	Activity	Target Date	Status
1	District-level launch of the training	400 Anganwadi Teachers and supervisors , CDPOs will be trained		The training was launched on 03.01.2025 and 400 Anganwadi teachers 16 supervisors, 5 CDPOs and 29 Sneha team had attended the training
2	293 Anganwadi Teachers have low capacity to teach preschool education	Preschool education training and hand holding support	First round training : 28.02.25	All 400 Anganwadi Teachers have been trained in Preschool and English Crash Course
3	No performance monitoring for children by teachers in all AWCs	AWW will be trained to check the progress of the themes learned by children.	28.02.24	



# Pillar 3 - Teacher Capacity building – Monitoring Visits

Activity owner: SNEHA



## Pillar 4 – Hygiene and Sanitation

Activity owner: SNEHA

Sl. #	Gap identified	Activity	Target Date	Status
1	66 AWCs do not have separate kitchens	- Advocating government to construct the kitchens	28.02.26	Initiated the discussion with the GPs and CDPOs to include them in different schemes
2	97 AWCs required improvement in hygiene and sanitation practices	- Continuous training for the Teachers and helpers on hygiene and sanitation training	30.06.25	
3	Supply of Consumables	400 AWCs		100% of consumables are supplied in all 400 AWCs and a consumable use demonstration was conducted in 400 AWCs

# Consumables Demonstration





# Consumables Demonstration






# Hand Washing Demonstration



# Stakeholders Engagement

Activity owner: SNEHA

Sl. #	Gap identified	Activity	Target Date	Status
1	Irregular BVS meetings and less participation in AWC activities in 284 AWCs.	Strengthening BVS through regular meetings	28.02.26	Discussions were initiated in all 400 AWCs to conduct formal BVS meetings.





# ಜಿಲ್ಲೆಯ ಅಂಗನವಾಡಿಗಳಿಗೆ ಹೈಟೆಕ್ ಸ್ಪರ್ಶ! ಮಕ್ಕಳಿಗೆ ಸ್ಮಾರ್ಟ್ ತಂತ್ರಜ್ಞಾನದೊಂದಿಗೆ ಪಾಠ | ಟೋಯೋಟಾ ಸಂಸ್ಥೆ ನೆರವು

■ ವಿಜಯಪುರ ಜಿಲ್ಲೆಯ ಹಲವು ಅಂಗನವಾಡಿ ಮಕ್ಕಳಿಗೆ ಸ್ಮಾರ್ಟ್ ತಂತ್ರಜ್ಞಾನದ ಮೂಲಕ ಪಾಠ ಕೇಳುವ ಭಾಗ್ಯ ಸಿಕ್ಕಿ ಬಿಡುತ್ತಿದ್ದು, ಮಕ್ಕಳು ಅಂಗನವಾಡಿಯತ್ತ ಮುಖ ಮಾಡುತ್ತಿದ್ದು, ಅಂಗನವಾಡಿಗಳಿಗೆ ಟೋಯೋಟಾ ಸಂಸ್ಥೆಯಿಂದ ಹೈಟೆಕ್ ಸ್ಪರ್ಶ ಸಿಕ್ಕಿದೆ.

ಕಪ್ಪು ಹುಳಿ ಮುಂದೆ ನಿಂತು ಕೈಯಲ್ಲಿ ಬಳವೆ ಹೆಣ್ಣು ಹಿಡಿದು ಮಕ್ಕಳಿಗೆ ಅಕ್ಷರ ಪಾಠ ಕಡೆ, ಚಿತ್ರ ಬಿಡಿಸುವುದನ್ನು ಹೇಳುತ್ತಿದ್ದ ಅಂಗನವಾಡಿ ಶಿಕ್ಷಕರು ಈಗ ಟಿವಿ ಮುಂದೆ ನಿಂತು ಚಿತ್ರ ಮಾಹಿತಿ ಮೂಲಕ ಮಕ್ಕಳಿಗೆ ಸ್ಮಾರ್ಟ್ ತಂತ್ರಜ್ಞಾನದಲ್ಲಿ ಪಾಠ ಮಾಡುವಂತಾಗಿದೆ. ಟೋಯೋಟಾ ಸಂಸ್ಥೆ ಸಾಮಾಜಿಕ ಕೊಡುಗೆಯಾಗಿ ನಿಧಿಯಲ್ಲಿ ಅಂಗನವಾಡಿ ಅಭಿವೃದ್ಧಿ ಕಾರ್ಯಕ್ರಮ ಯೋಜನೆಯಡಿ ಜಿಲ್ಲೆಯ 90 ಅಂಗನವಾಡಿಗಳಿಗೆ ಸ್ಮಾರ್ಟ್ ಟ್ಯಾಬ್ ನಡೆಸಲು ಟಿವಿ ಸೇರಿ ಅಗತ್ಯ ಪರಿಕರ ನೀಡಿ ಮಕ್ಕಳ ಕಠಿಣ ಜೈವಿಕ ಸ್ಪರ್ಶ ನೀಡಿದೆ. ಅಂಗನವಾಡಿಗಳಿಗೆ ಬಲವಂತದಲ್ಲಿ ಬಂದು ಕೂಡುತ್ತಿದ್ದ ಮಕ್ಕಳು ಟಿವಿ ಕಂಡು ಬಲವಿಕೆಯಲ್ಲಿ ತರಗತಿಯಲ್ಲಿ ಹುಳು ಪಾಠ ಕೇಳುತ್ತಿವೆ. ಜತೆಗೆ ಮಕ್ಕಳಲ್ಲಿ ಕಠಿಣವಾದ ಆಸಕ್ತಿ ಮೂಡುತ್ತಿದ್ದು, ಸ್ಮಾರ್ಟ್ ಟ್ಯಾಬ್ ಉಪಯುಕ್ತವಾಗಿದೆ ಎನ್ನುತ್ತಿದ್ದಾರೆ ಕೈಲಾಂಜ ಅಂಗನವಾಡಿ ಕಾರ್ಯಕರ್ತೆ ಸಾವಿತ್ರಮ್ಮ.

ರಾಮನಗರಕ್ಕೆ 20, ಚನ್ನಪಟ್ಟಣಕ್ಕೆ 20, ಮಾಗಡಿ 20, ಕನಕಪುರ 20, ಹಾರೋಹಳ್ಳಿ 10 ಅಂಗನವಾಡಿಗಳಿಗೆ ಸ್ಮಾರ್ಟ್ ಟಿವಿ ಟೋಯೋಟಾ ಸಂಸ್ಥೆ ನೀಡಿದೆ. ರಾಮನಗರ ತಾಲೂಕಿನ ಕೈಲಾಂಜ, ಅಬ್ಬಲುದೊಡ್ಡಿ, ಅನ್ನೇರಹಳ್ಳಿ, ಹುಣಸನಹಳ್ಳಿ ಸೇರಿ ಹಲವು ಅಂಗನವಾಡಿಗಳು ಸ್ಮಾರ್ಟ್ ಟಿಕ್ಟಾಲ್ ಜಿ ಅಳವಡಿಸಿಕೊಂಡಂತಾಗಿದೆ. ಗಾಳಿ, ಬೆಳಕು ಸೂಕ್ತ ವ್ಯವಸ್ಥೆ ಹೊಂದಿರುವ ಆರ್ಟಿಸಿ ಕಟ್ಟಡ, 15 ಮಕ್ಕಳಿಗಿಂತ ಹೆಚ್ಚಿರಬೇಕು, ತರಗತಿಯಲ್ಲಿ ಟಿವಿ ಬಳಸಿ ಮಕ್ಕಳಿಗೆ ಪಾಠ ಹೇಳುವ ಕೌಶಲ ಅಂಗನವಾಡಿ ಶಿಕ್ಷಕರಿಗೆ ಇರಬೇಕು. ಈ ನಿಯಮಗಳಿಗೆ ಅನುಗುಣವಾಗಿರುವ ಅಂಗನವಾಡಿಗಳಿಗೆ ಟಿವಿ ನೀಡಲಾಗಿದೆ.

ಬಾಸಗಿ ಶಾಲೆಯತ್ತ ಮುಖ ಮಾಡುವುದು ತಪ್ಪೆಂಬುದು, ಅಂಗನವಾಡಿಯಲ್ಲಿ ಮಕ್ಕಳಿಗೆ ಸ್ಮಾರ್ಟ್ ಟಿವಿ ಕಠಿಣ ಮೂಲಕ ಶಾಲಾ ಪೂರ್ವ ಶಿಕ್ಷಣಕ್ಕೆ ಉತ್ತಮ ಹೆಜ್ಜೆ ಇಟ್ಟಿರುವ ಇಲಾಖೆ ಮತ್ತಷ್ಟು ಜಿಲ್ಲೆಯ ಅಂಗನವಾಡಿ ಕೇಂದ್ರಗಳಿಗೆ ಇದೇ ಸೌಲಭ್ಯ ನೀಡಿದರೆ ಬಾಸಗಿ ಶಾಲೆಗಳತ್ತ ಶಾಲಾ ಪೂರ್ವ ಶಿಕ್ಷಣ ಮಕ್ಕಳಿಗೆ ಕಠಿಣವು ಮುಖ ಮಾಡಿರುವ ಮಕ್ಕಳ ಪಾಲಕರು ತಮ್ಮ ಮಕ್ಕಳನ್ನು ಅಂಗನವಾಡಿ ಕೇಂದ್ರದಲ್ಲಿ ಕಠಿಣವು ಆಸಕ್ತಿ ತೋರುವ ಕಾರಣ ಅಂಗನವಾಡಿಯಲ್ಲಿನ ಸ್ಮಾರ್ಟ್ ತಂತ್ರಜ್ಞಾನ ಪೂರಕವಾಗಬಹುದು ಎನ್ನುತ್ತಾರೆ ಬನ್ನಿಪ್ಪೆ ಗ್ರಾಂಪ ಅಧ್ಯಕ್ಷ ರವಿಮೂರ್ತಿ.

ಅಂಗನವಾಡಿ ಕಾರ್ಯಕರ್ತೆಯರು, ಸಹಾಯಕಿಯರು, ಮಕ್ಕಳು, ಪಾಲಕರ ಬಾಂಧವ್ಯ ಗಟ್ಟಿಗೊಳಿಸುವ ನಿಟ್ಟಿನಲ್ಲಿ ಮತ್ತು ಅಂಗನವಾಡಿಗಳನ್ನು ಮಾದರಿಯಾಗಿ ಮಾರ್ಪಡಿಸಲು ಟೋಯೋಟಾ ಸಹಯೋಗದಲ್ಲಿ ಮಹಿಳಾ ಮತ್ತು ಮಕ್ಕಳ ಕಲ್ಯಾಣ ಇಲಾಖೆ ಸ್ನೇಹಾ ಸಂಸ್ಥೆ ಜತೆ ಜಿಲ್ಲೆಯಲ್ಲಿ ಮುಂದೆ ಇಟ್ಟಿದೆ.



ಅಬ್ಬಲುದೊಡ್ಡಿ ಅಂಗನವಾಡಿ ಕೇಂದ್ರದಲ್ಲಿ ಮಕ್ಕಳಿಗೆ ಟಿವಿ ಮೂಲಕ ಸ್ಮಾರ್ಟ್ ತರಗತಿ ನಡೆಸುತ್ತಿರುವುದು.

**ವಿವಿಶೇಷ**

**kannada matrimony**

**ವಧು ಅಥವಾ ವರರನ್ನು ಹುಡುಕಲು ಸಹಾಯ ಬೇಕೆ?**

ಸಮಗತ ಮಾಹಿತಿ 70928 77888, ನೋಂದಣಿ ಉಚಿತ!

ಕನ್ನಡಿಗರ ನಂ.1 ಆಯ್ಕೆ 24 ವರ್ಷಗಳಿಂದ

**ಟಿವಿಯಲ್ಲಿ ಏನಿದೆ ?**

ಮಕ್ಕಳ ಕಠಿಣ ಬೇಕಿರುವ ಪಠ್ಯ, ಚಿತ್ರ, ಕಥೆ, ಆಟ, ಚಿತ್ರಗಳ ಮಾಹಿತಿ ಬಿಟ್ಟರೆ ಬೇರೆ ಯಾವುದನ್ನು ಅಡಕ ಮಾಡಿಲ್ಲ. ಅಂಗನವಾಡಿ ಶಿಕ್ಷಕಿ ಟಿವಿ ಆನ್ ಮಾಡಿ ಮಕ್ಕಳಿಗೆ ಬೇಕಿರುವ ಕಠಿಣ ಚಿತ್ರದ ಮೂಲಕ ಹೇಳಿಕೊಡಬೇಕಿದೆ. ಇದರಿಂದ ಮಕ್ಕಳು ಸುಲಭವಾಗಿ ಅಭ್ಯಸಿಸಿಕೊಂಡು ಕಠಿಣದಲ್ಲಿ ವಿಶೇಷ ಆಸಕ್ತಿ ಬೆಳೆಸಿಕೊಳ್ಳುತ್ತಿದ್ದಾರೆ. ಇದು ಒಳ್ಳೆಯ ಬೆಳವಣಿಗೆಯಾಗಿದೆ ಎನ್ನುತ್ತಾರೆ ಅಬ್ಬಲುದೊಡ್ಡಿ ಅಂಗನವಾಡಿ ಕಾರ್ಯಕರ್ತೆ ಕಶುಂತಲಾಬಾಯಿ.



ಮಕ್ಕಳಿಗೆ ಟಿವಿ ಮೂಲಕ ಶಿಕ್ಷಣ ನೀಡುತ್ತಿದೆ. ಟಿವಿಯಲ್ಲಿ ಬರುವ ಚಿತ್ರ, ಕಥೆಗಳು,

ಆಟ, ಹಾಡು ಮೂಲಕ ಪಾಠ ಹೇಳುತ್ತಿರುವುದರಿಂದ ಹೆಚ್ಚಿನ ಆಸಕ್ತಿ ತೋರುತ್ತಿದ್ದಾರೆ. ಜತೆಗೆ ತರಗತಿಗೆ ತಪ್ಪಿಸಿಕೊಳ್ಳದೆ ಕೇಂದ್ರಕ್ಕೆ ಬಾಡಿಯಿಂದಲೇ ಬರುತ್ತಿದ್ದಾರೆ. ಮುಂದೆ ಮಕ್ಕಳ ಸಂಖ್ಯೆ ಹೆಚ್ಚಾಗುವ ಲಕ್ಷಣವೂ ಕಾಣುತ್ತಿದೆ.

! ಸಾವಿತ್ರಮ್ಮ ಅಂಗನವಾಡಿ ಶಿಕ್ಷಕಿ, ಕೈಲಾಂಜ



ಅಂಗನವಾಡಿಯಲ್ಲಿ ಸ್ಮಾರ್ಟ್ ಟ್ಯಾಬ್‌ಗೆ ಅನುಕೂಲವಾಗುವಂತೆ ಟೋಯೋಟಾ ಸಂಸ್ಥೆ ಸೌಲಭ್ಯ ಒದಗಿಸಿದೆ. ಸ್ನೇಹಾ ಸಂಸ್ಥೆ ಮೇಲುಸ್ತುವಾರಿ

ನೋಡಿಕೊಳ್ಳುತ್ತಿದೆ. ತಾಲೂಕಿನಲ್ಲಿ 100 ಅಂಗನವಾಡಿ ಕೇಂದ್ರಗಳಿಗೂ ಯೋಜನೆ ವಿಸ್ತರಿಸುವಂತೆ ಸಂಸ್ಥೆಯಲ್ಲಿ ಕೇಳಲಾಗಿದೆ. ಜತೆಗೆ ಸರ್ಕಾರ ಈ ಸಾಲಿನಲ್ಲಿ 13 ನೂತನ ಅಂಗನವಾಡಿ ಕಟ್ಟಡ ನಿರ್ಮಾಣಕ್ಕೆ ತಲಾ 20 ಲಕ್ಷ ರೂ. ನಂತೆ ಅನುದಾನ ಒದಗಿಸಿದೆ.

! ಕಾಂತರಾಜು ಸಿಡಿಪಿಎ, ಮಹಿಳಾ ಮತ್ತು ಮಕ್ಕಳ ಅಭಿವೃದ್ಧಿ ಇಲಾಖೆ, ರಾಮನಗರ



**ಕಲಿಕೆಗೆ ಪೂರಕ**

ಮಕ್ಕಳಿಗೆ ಅಂಗನವಾಡಿಗಳಲ್ಲಿ ಕಥೆ, ಆಟ, ಬೇಸಿಕ್ ಇಂಗ್ಲಿಷ್, ಕನ್ನಡ ವರ್ಣಮಾಲೆ ಕಠಿಣವು ಜತೆಗೆ ಚಿತ್ರ ಬಿಡಿಸುವುದು, ಹಾಡು ಹೇಳುವುದು ಮಾಡಲಾಗುತ್ತದೆ. ಈ ಹಂತದಲ್ಲಿ ಒಂದಷ್ಟು ಹೆಜ್ಜೆ ಮುಂದೆ ಹೋಗಿದ್ದು, ಮಕ್ಕಳ ಕಠಿಣ ಟಿವಿ ಚಿತ್ರಗಳ ಮೂಲಕ ಮಕ್ಕಳ ಮಾನಸಿಕ, ಬೌದ್ಧಿಕ ಬೆಳವಣಿಗೆಗೆ ಸ್ಮಾರ್ಟ್ ಟಿವಿ ನೀಡುತ್ತಿದೆ. ಮೈಸೂರಿನ ಸ್ನೇಹಾ ಸಂಸ್ಥೆ ಸ್ಮಾರ್ಟ್ ಟ್ಯಾಬ್ ಮತ್ತು ತರಬೇತಿ ಮೇಲುಸ್ತುವಾರಿ ಹೊತ್ತಿದೆ.

**ಮಾದರಿ ಅಂಗನವಾಡಿ**

400 ಅಂಗನವಾಡಿ ಕೇಂದ್ರಗಳಲ್ಲಿ ಶಾಲಾ ಪೂರ್ವ ಶಿಕ್ಷಣಕ್ಕೆ ಪೂರಕವಾಗುವಂತೆ ಅಂಗನವಾಡಿಗಳನ್ನು ಆಯ್ಕೆ ಮಾಡಿ ಕಾರ್ಯಕರ್ತೆಯರು, ಸಹಾಯಕಿಯರಿಗೆ ತರಬೇತಿ ನೀಡಿ ಬೇಸಿಕ್ ಇಂಗ್ಲಿಷ್, ಶಾಲಾಪೂರ್ವ ಶಿಕ್ಷಣ ನೀಡಲು ತರಬೇತಿ ನೀಡಿ ಮೂಲ ಸೌಲಭ್ಯ ಒದಗಿಸಿದೆ. ಜತೆಗೆ 17 ತಿಂಗಳು ಮೇಲುಸ್ತುವಾರಿ ಸಂಸ್ಥೆ ನಡೆಸುತ್ತದೆ.





Thank You  
For your  
Support